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The United States military has been in Iraq since our initial invasion in March of
2003, this commenced Operation Iraqgi Freedom (OIF). Since that time units have
deployed and redeployed in a continuous chain. With each deployment, units have
brought and in most cases left their equipment in theater. That equipment is now being
used as theater provided equipment. In addition, countless contractors have brought
and or purchased equipment in order to accomplish their mission in Iraq as well. This
mixing of deploying equipment and theater provided equipment has clearly been a
success in arming our units for combat but the cost has been billions of dollars of
equipment that is literally spread all over the country. We know that the United States
military will not be in Iraq forever. In fact the Status of Forces Agreement (SOFA) which
calls for US combat troops to withdraw from Iraq the by the end of 2011 has been
agreed upon by both Irag and the United States. Therefore, the question that must be
answered is, how do we get all of this equipment and materiel out of Iraq? This SRP will

look at how this will be accomplished...lock step and orderly.






THE RETROGRADE OF UNITED STATES MILITARY EQUIPMENT OUT OF IRAQ

You will not find it difficult to prove that battles, campaigns, and even wars
have been won or lost primarily because of logistics...

—General Dwight D. Eisenhower*

General Eisenhower got it right, logistics can win wars and it can also finish the
campaign with a solid redeployment plan. We all know that it can be argued that the
United States military is the greatest fighting force in the world. With a mission of
winning the nations wars, the military continues to exceed expectations. Recent wars,
such as Vietnam, Desert Storm, Operation Enduring Freedom (OEF), and Operation
Iragi Freedom (OIF) demonstrate that battlefield success is dependent upon supplying
our personnel with equipment in a timely manner. However, once the mission is
complete all of the vast amount of equipment used to execute the mission must be
removed from the operating area and brought back to the United States. This is no
small task because in each of the above cited wars there were massive quantities of
equipment scattered over those countries that had to be accounted for and retrograded.

If nothing is changed to the current retrograde plan the following could take
place. The year is 2025 and there are over 75,000 troops still in Iraq trying to retrograde
equipment out of the country. The troops continue to run into the same issues year after
year, not enough trucks, environmental issues, no true plan for what to do with
contractor-managed government- owned equipment, and finally the lack of a true
command structure that identifies who is in charge of the operation and what authorities
it possess. This has on many occasions led to stove pipe execution with a lack of
coordinated efforts. According to the troops on the ground at the rate that this

retrograde operation is being executed it will take 50 years to get it completed.



Think the above scenatrio is unlikely then the following excerpts from the United
States Government Accounting Office (GAO) offer more supporting evidence. The US
GAO report on the reposturing of U.S Forces in Iraq with regard to the retrograde of
equipment states, “while efforts have been made to synchronize planning for
reposturing, Department of Defense (DOD), US Central Command (CENTCOM), and
the military services have not yet clearly established all of the roles and responsibilities
for managing and executing the retrograde of equipment and materiel from Iraq.” The
report goes on to say that, “Although CENTCOM has designated US Army Central
(USARCENT) as the executive agent (EA) for synchronizing retrograde of materiel and
equipment from the Iraqi theater of operations, no unified or coordinated structure exists
to account for the roles of the variety of teams and units engaged in retrograde
operations.” This is a very disturbing revelation; however this trend can be turned
around. The retrograde mission in Iraq can be successfully completed in an efficient
manner. This paper will describe how the retrograde should be executed.

The United States military has successfully executed retrograde operations
during both the Vietham War and Operation Desert Storm. However, military leaders
must now focus on a new war and associated retrograde mission in Iraq. According to
DOD officials, US forces in Irag will not be “drawn down” but rather “repostured.” Multi-
National Forces Iraq (MNF-I) defines “reposture operations,” a non-doctrinal term, as
“the realignment of forces, basing, and resources to adjust to changes in the operating

environment.”™

As of May 2008, there was no agreed-upon definition for retrograde as it
applies to reposture planning. However, according to some proposed definitions the

term generally refers to the evacuation of materiel and equipment from Iraq.* This paper



will use the term “retrograde” to mean the removal of military equipment from an
operating area. With this definition in mind, this paper will examine retrograde
operations in both Vietham and Desert Storm to reveal lessons learned that can be
applied in future campaigns. There has been a massive buildup of equipment to support
OIF including contractor-managed, government-owned equipment, also known as
“white equipment.” This paper will analyze the current policy and plan for moving 2.5
brigades’ of equipment and materiel out of Iraq each month.” It will recommend a
proposed plan that relies heavily on equipment donations to foreign countries,
redistributing equipment to Afghanistan, leaving equipment in country for future
contingencies, and placing vast amounts of equipment in the Army Prepositioned
Stocks (APS). It will also recommend a clearly defined organizational structure that lists
all authorities. Furthermore, the current retrograde plan can be improved by
implementing the best concepts from retrograde operations during previous wars. Keep
in mind that under the proposed retrograde plan, more than half of the equipment
currently in Iraq will never return to the Continental United States (CONUS).

The proposed retrograde plan will focus on the Army because it has the largest
logistical footprint in Iragq. The majority of units, materiel, and equipment in the Iraqi
theater belong to the Army with relatively few additional services’ units, materiel, and
equipment. Marine Corps officials have stated that the Marines will use Army logistics
systems and pipeline to enter and exit the Iragi theater. In addition, DOD officials stated
that the Air Force and Navy have much smaller logistical footprints in Irag.® Finally, this
paper will focus at both the strategic and operational levels of execution. There will be

no discussions on how many support units, wash racks, Heavy Equipment Transporters



(HET), or other equipment will be required for execution. Policy changes to include the
donation threshold for Foreign Excess Personal Property (FEPP), APS replenishment
plan, Acquisition Cross Service Agreements (ACSA’s), and other guidance changes

required to successfully execute the proposed retrograde plan will be discussed.

Current Status of OIF

Following Operation Desert Storm in 1991, a 100-hour war during which US
forces advanced approximately 190 miles into Iraq, it took approximately 14 months to
redeploy most of the materiel and equipment out of the theater. Operation Iraqi
Freedom began in March 2003, and since that time the United States has maintained a
sizeable presence in Iraq, rotating forces into and out of the country in support of
ongoing operations.’ In 2008, there were approximately 149,400 DOD contractors and
147,400 US troops deployed in support of Operation Iragi Freedom. DOD officials
reported that these forces were located on approximately 311 installations, matured
during 5 years of operations, with some installations more than 500 miles from Kuwait
the primary inter-theater transportation hub in theater.® Most of the equipment used by
US troops in Irag—approximately 80 percent according to DOD officials—is theater
provided equipment. This pool of permanent stay behind equipment consists of
previously deployed unit materiel, and equipment issued from APS, and items
purchased specifically for OIF. Although much of this equipment has remained in Iraq
as units rotate in and out, the current retrograde plan calls for significant amounts to be
brought back to the United States if and when there is a decrease in the size of US
forces in Irag. As of March 2008, this pool of theater provided equipment totaled

approximately 173,000 major end items such as High Mobility Multipurpose Wheeled



Vehicles (HMMWYV) and Mine Resistant Armor Protected (MRAP) vehicles, worth
approximately $16.5 billion. The retrograde process for returning these items to the
United States will be a massive and expensive effort.” Therefore, this paper will propose
an alternative to returning vast amounts of equipment to the CONUS. It is essential that
the DOD consider alternatives to the retrograde of all equipment. In addition, the
Secretary of Defense (SecDef) should appoint one individual to lead this effort and
assign the appropriate level of authority to ensure mission accomplishment.

The buildup of units and equipment for OIF was an enormous success. The Army
utilized its APS equipment to meet the needs of a rapid buildup of combat power to
execute the mission. APS is strategically positioned vital war stocks that reduce the
deployment response time of the Army. In 1998, the Army redesignated the Army War
Reserve Program as the Army Prepositioned Stock Program.*

HQDA, Deputy Chief of Staff for Operations (DCSOPs) determined the need to
preposition seven APS Brigade Sets, one exercise Brigade Set for Desert Spring
(previously known as Intrinsic Action or the exercising of the plan for the defense of
Kuwait) unit rotations, and nine Unit Sets (hospitals) of materiel at strategic locations.
This enabled units to deploy from home station with minimal equipment.** Brigade Sets
were documented as unmanned or units not associated with a specific Table of
Organization and Equipment (TO&E). The TO&E is the equipping and manning
document for a unit. APS equipment has a Unit Identification Code (UIC). This identifies
them as a unit and establishes were equipment and personnel will be sent. Army
Materiel Command (AMC) does the Unit Status Report (USR) on these sets since the

majority of the materiel within the Brigade is under AMC management.*? The objective



of the Chief of Staff Army APS management policy was to change the use and
ownership of APS materiel from specific Combatant Commanders (CCDR) and theaters
to a common user stockpile of equipment and supplies that can support the worldwide
requirements of any warfighting CCDR. These stocks now fall under the broad heading
of APS materiel and are grouped into five regions. APS-1 consists of CONUS based
stocks, APS-2 stocks are stored in Europe, APS-3 stocks are prepositioned aboard
ships, APS-4 stocks are located in the Pacific, and APS-5 covers Southwest Asia. The
APS program encompasses prepositioned Brigade Sets, operational, and sustainment
stocks.™ This program clearly enabled the Army to meet a tight timeline as it prepared to
execute OIF. The APS unit sets formed the basis of equipment that the 3" Infantry
Division, the main ground combat force, used to execute the mission. In addition to the
3" Infantry Division, three other combat battalions also drew APS equipment. In total,
27 battalion size elements, to include all of the main battle tanks, infantry fighting
vehicles and self-propelled artillery, and half of the rocket artillery systems that fought in
OIF’s major combat operations were issued from APS.*

The use of APS was critical during major combat operations of OIF. It played a
key role in getting units set in an expeditious manner, and gave our political leaders a
national instrument of power waiting in the wings to be utilized. Thus, this program must
be enhanced so it will remain relevant into the 21 century. The proposed retrograde
plan will place even more equipment in the APS by using equipment retrograded from
Irag. Currently there is a Headquarters Army plan to replenish the APS. However, the
proposed retrograde plan calls for adding one additional Brigade Combat Set to all 5

APS sites. Adding these additional assets forward will give the Combatant Commander



more flexibility to execute full spectrum operations in his Area of Responsibility (AOR)
by providing additional equipment that can be used for a wide range set of
contingencies.

The final aspect to be discussed in the build up for initial operations phase was
the use of contractors to execute the mission. The United States Army’s Logistics Civil
Augmentation Program (LOGCAP) is an initiative to manage the use of civilian
contractors who perform services in support of DOD missions during times of war and
other mobilizations. It was established in December of 1985, and it is administered by
AMC.* Kellogg, Brown & Root (KBR) is the primary contractor in Irag and owns most of
the contractor-acquired, government-owned equipment. Contractors are an integral part
of the Army’s ability to provide world class logistics to its Soldiers. As stated previously,
there are more than 149,000 government contractor personnel in Iraq.'®* However, each
of these contractors has acquired millions of dollars worth of equipment. Furthermore,
the Army has determined that approximately 85 percent of all contractor-acquired,
government-owned property in Iraq should be transferred, sold, or scrapped in Iraq

once it is declared excess.’

Historical Retrograde Operations

The Army encountered materiel retrograde issues in several wars. As early as
1847, following the war with Mexico, an Army bulletin mentioned property disposal as
an issue that must be given the highest priority. ** The disposition of materiel at the end
of World War | became an issue when the Army had vast amounts of equipment, but no
real need for it. Also, after the hostilities of World War Il ended in August 1945, the

Army had huge inventories of equipment scattered over Europe and the Pacific.™® A lot



of these items were abandoned in place on many islands in the Southwest Pacific, but
eventually most of it was recovered and used during the Korean War.? Experts have
written that the problem of retrograde came up again once hostilities ceased in Korea.
However, the issue was mitigated by sending large amounts of equipment to US bases
in Japan.*

The first US combat troops arrived in Vietnam in 1965. Although some historians
debate the official start of the Vietnam War for the United States,** it is clear that US
troops serving in Vietnam brought tremendous amounts of equipment into the country.
During the height of the Vietham War, in 1968, there were 537,377 troops on the
ground.® Troop strength began to drop significantly in 1970. However, planning for the
retrograde and disposal of Army equipment began the year prior, but went into high
gear during this time. Army logisticians retrograded and disposed of over two million
tons of equipment and materiel from Vietnam.* This equipment was identified early
while combat operations were still ongoing.

The Army logisticians during the Vietham War refused to be caught unprepared
as in previous wars. Steps were taken to ensure that all materiel and equipment were
identified, classified and documented. Special programs were set up to create space in
depot areas and large quantities of material were moved offshore to be repackaged for
return to the Army inventory.? The Department of the Army logisticians under the
control of the Continental Army Command and AMC instituted a program entitled
STOP/SEE to reexamine the need for items on order and to stop shipments if the
requirements no longer existed. Furthermore, excess equipment and materiel was

screened and used to fill the needs of the Republic of Vietnam armed forces.? This



program was similar to our efforts to equip the Iraqi forces. Major programs were
established like the Pacific Utilization Redistribution Agency (PURA) in Okinawa to
insure that unneeded serviceable equipment and supplies were moved to the Pacific
and CONUS.? If the equipment wasn’'t needed in the CONUS, it was reported to the
Defense Logistics Services Center, Battle Creek, Michigan, now the Defense
Reutilization and Marketing Service (DRMS), for screening throughout the DOD.
Materiel and equipment that was unclaimed by DOD agencies became excess and
issued to the Military Assistance Program and other eligible programs.?

Retrograde operations in Vietnam proved to be a success. In fact as more and
more units redeployed, tons of equipment became surplus to in-country requirements.
However, despite the turnover in trained personnel and dwindling manpower available,
nearly two million short tons of equipment, with an estimated value of approximately $5
billion had been moved out of Vietnam by June 1972.?° Every effort was made to ensure
that the Federal Government was given ample chance to obtain any of this materiel or
equipment for their use. Agencies like the US Agency for International Development,
Trust Territories of the Pacific, General Services Administration (GSA), and the
Department of Health, Education, and Welfare, all benefitted from retrograded
equipment and materiel.*°

The Disposal Agency, Vietnam was another agency that supported the
retrograde operation. Its mission was to prepare for and sell all property no longer
needed. In addition to equipment, the agency negotiated the sale of scrap metal, trash,
wood, garbage, waste oil, and rubber.** According to records the scrap inventory in

Vietnam was reduced from 260,000 to 100,000 short tons in 1972. The value of that



scrap was in excess of $87 million of which the U.S received a 20 percent return. Most
of those sales went to Vietnam, Singapore, the Philippines, and Japan.*

Keep in mind that despite all of these great efforts, vast amounts of equipment
was still left behind.* However, the overall success of retrograde operations during the
Vietnam War cannot be overlooked, and must be attributed to great prior planning, good
coordination and communication among all Federal Government Agencies, and the
work of a lot of great logisticians. The lesson learned from this operation is that
providing more knowledge and visibility of retrograde items to the greatest number of
organizations will result in increased redistribution and sales.

According to Lieutenant General William G. Pagonis, (USA Retired), from a
logistician’s perspective the most difficult phase of a war is the final one:
redeployment.* However, if history is any indicator, Lieutenant General Pagonis took
the difficult task of retrograde operations and executed it nearly flawlessly following the
end of Operation Desert Storm. This retrograde action, code name Desert Farewell,
began almost at the instant the ceasefire accords were signed in Safwan.*

Lieutenant General Pagonis was the “Kingpin” for this operation which he
described as someone who could assess the imperatives of each of the functional areas
and decide upon a solution that best supports the mission.* As the Commander of the
22" Support Command (SUPCOM), Lieutenant General Pagonis had both the 1 and
2" Corps Support Commands’ under his command and control (C2) to execute
Operation Desert Farewell, the redeployment and retrograde phase following Operation
Desert Storm. In addition, Lieutenant General Pagonis also partnered with the AMC to

execute this mission. To meet the mission of accountability of every piece of equipment,
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AMC established the Saudi Arabian Retrograde and Redistribution Facility (SAARF) at
King Khalid Military City.*" This facility was responsible for retrograding reparable major
assemblies, but it morphed into the location that handled all general supplies.®®

With both C2 and a centralized location established for retrograde operations the
execution of Desert Farewell began to take shape. Some of the biggest issues to come
from this operation were mainly in the operational and tactical arenas. The biggest of
these issues was transportation. There were never enough trucks, especially HETSs.
This critical vehicle with its winch capability can pull disabled M1 tanks out of the mud
and onto its deck for follow on transport. In addition, a shortage of material handling
equipment (MHE) was identified; equipment such as forklifts, mobile cranes, and Rough
Terrain Cargo Handling equipment (RTCH). Despite the logistics challenges, retrograde
operations went into high gear.

The plan for Operation Desert Farewell was the rapid redeployment of both
troops and equipment to the CONUS and Europe. The plan was executed in two
stages. Stage |, the redeployment of personnel, was executed as fast as humanly
possible.* Included in this stage was the redeployment of two corps’ worth of combat
power—the tanks, artillery, and ammunition needed to ensure their rapid reconstitution
in Europe and the United States. This involved the movement of some 365,000 troops,
along with their equipment, in less than ninety days (a self-imposed time).* Stage Il was
the total accountability of every piece of materiel and equipment used during the war.
Each piece had to be segregated, cleaned, and loaded onto vessels and planes for
movement to predetermined destinations.** Although the timeline for Stage Il was much

longer than Stage I, it definitely proved to have its own form of unique challenges.
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Lieutenant General Pagonis was bond by an agreement President George H.W. Bush
made with King Fahd of Saudi Arabia, that no military personnel or equipment will be
left in their country after operations ceased.* Lieutenant General Pagonis based his
plan around that guidance and he went on to further add that there would be no
American presence in Saudi Arabia after January 1992.

Operation Desert Farwell's execution hinged on two very important initiatives;
centralized planning and decentralized execution.”® These two initiatives along with
what Lieutenant General Pagonis calls constant communication were the keys to the
success of Operation Desert Farewell. Thus, in January 1992 Operation Desert Farwell
ended the US mission in Saudi Arabia, Kuwait, and Iraqg as the final stage of Operations
Desert Shield and Desert Storm. The retrograde operation was a complete success.
Furthermore, there are some key lessons learned that can be taken away from this
operation. First, the US military must get C2 right and everyone needs to know who is in
charge. Planning must be centralized and execution decentralized. Finally, policy from
the highest levels must be understood by all personnel. In this case it was President
George H. W. Bush’s guidance that no military equipment or personnel will be left in
Saudi Arabia once the operation ended. Lieutenant General Pagonis and his team
executed that mission nearly flawlessly. Military leaders and historians should draw on
the success of Operation Desert Farewell for years to come to illustrate how retrograde
operations should be conducted. This paper's proposed retrograde plan will utilize
lessons learned from Operation Desert Farewell to enhance mission effectiveness of

future retrograde operations.
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Current Retrograde Operations

There are clear strategic implications with regard to the retrograde of equipment
and materiel out of Irag. The first of these implications is the fact that a Status of Forces
Agreement or (SOFA) was recently signed between the United States and the
Government of Irag. The SOFA took effect on January 1, 2009.* However, the SOFA
does not include a total withdraw of equipment from Iraq. In fact in Article 7 reads as
follows;

The United States Forces may place within agreed facilities and areas and

in other temporary locations agreed upon by the Parties defense

equipment, supplies, and materiel that are required by the United States

Forces in connection with agreed activities under this Agreement. The use

of storage of such equipment shall be proportionate to the temporary

missions of the United States Forces in Iraq pursuant to Article 4 of this

Agreement and shall not be related, either directly or indirectly, to systems

of weapons of mass destruction (chemical weapons, nuclear weapons,

radiological weapons, biological weapons, and related waste of such

weapons). The United States Forces shall control the use and relocation

of defense equipment that they own and are stored in Iraq. The United

States Forces shall ensure that no storage depots for explosives or

munitions are near residential areas, and they shall remove such materials

stored therein. The United States shall provide the Government of Iraq

with essential information on the numbers and types of such stocks.*

This clearly means that the US can leave equipment behind in places that are
agreed upon by both parties. | concur with General Barry McCaffrey’s (USA Retired),
statement in his 4 November 2008 After Action Report on his visit to Iraq and Kuwait 31
October — 6 November 2008, “We should assume that the Iragi government will
eventually ask us to stay beyond 2011 with a residual force of trainers, counter-terrorist
capabilities, logistics, and air power. (General McCaffrey’s estimate is—perhaps a force
of 20,000 to 40,000 troops).* Therefore, the current retrograde plan to setup three
Forward Deployed Equipment Sites (FDES) in Iraq is in compliance with the SOFA.

Plans call for these sites to be located in Mosul, Al Asad Air Base, and Baghdad
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International Airport. Furthermore, these sites will be maintained by AMC and will
employ local Iraqgis. This obviously will serve two purposes; the first purpose is to set up
contingency equipment sites that the US forces can use if contingencies arise in Iraq or
the region. The second purpose is to increase employment opportunities for the local
Iragi population. Thus, it will help spur economic growth in the areas where the FDES
will be located. Therefore, we can meet President Obama’s policy guidance of getting
out of Iraq while still allowing for strategic options should there be future issues in the
Middle East. A military option will be readily available.

Logistics...in the broadest sense, the three big M's of warfare: material,

movement, and maintenance. If international politics is 'the art of the

possible," and war is its instrument, logistics is the art of defining and

extending the possible. It provides the substance that physically permits
an army to live and move and have its being.*’

Recommendations

A lot has been written on retrograde to this point. This paper has covered where
we are, how we got there, what history tells us about this issue, and finally why we need
a sound plan. Next, this paper will focus on the execution of the proposed retrograde
plan. It will examine the current retrograde plan's equipment turn-in guidance, who
should be in charge, what policy changes need to take effect, and finally analyze the
basic concept of the operation for the proposed retrograde plan.

The current retrograde plan calls for USARCENT to be the Executive Agent (EA)
for the operation, but there is no mention of authorities.*® This ambiguous title must be
changed. The USARCENT should be in charge of the retrograde of equipment out of
Irag and have Operational Control (OPCON) over all units responsible for retrograde

operations. USARCENT is the Army Service Component Command and it controls the
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units and the battle space where the retrograde operations will occur. In addition, it has
Title X authority over these units as well. Therefore, it must be the central point of
contact for this entire operation. USARCENT’s overall visibility of this process from start
to finish make it uniquely qualified to execute this mission. MNF-I and USARCENT must
fight the "berm mentality” that separates Iraq from Kuwait and work together to ensure
success.

The proposed retrograde plan must draw from the lessons learned during
Operation Desert Farewell. Lieutenant General Pagonis was dubbed the “Kingpin,” a
leader who could assess the imperatives of each of the functional areas and decide
upon a solution that best supports the mission.* Therefore, a “Kingpin” should be used
for the proposed retrograde plan. My recommendation is that this position be filled by an
Army Lieutenant General who has a logistics background. The “Kingpin” should have
exclusive authority to make informed decisions based upon the best course of action to
execute the retrograde mission. Furthermore, he or she should be empowered to
exercise this authority without constraint. The title for this individual should be Director
of Retrograde Operations Iraq (DROI). The DROI must have OPCON of all Theater
Property and Retrograde Support Teams in the AOR. The DROI should be the forward
representative for the Deputy under Secretary of Defense for Logistics and Materiel
Readiness DUSD (L&MR). In addition, he should command USARCENT’s logistics
staff. The DROI should also be augmented with a robust staff that compliments the
USARCENT's staff.

The chain of command for the DROI should be OPCON to USCENTCOM with

Direct Coordination to the Office of the Secretary of Defense. In addition, the DROI
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should lead of an interagency working group (General Officers and SES equivalent
representatives) that will consist of; MNF-I (Readiness & Sustainment), AMC, the
Defense Logistics Agency, Headquarters Department of the Army and US Marine
Corps, USAID, Department of State, Department of Homeland Security, and the
Defense Security Cooperation Agency. This concept worked well during retrograde
operations in Vietnam because of the enhanced visibility of retrograde equipment to
other US government agencies outside of the DOD. The DROI should be in position for
not less than eighteen months to ensure consistent planning and execution.

The proposed retrograde plan must have policy changes implemented in order
for it to be properly executed. Policy changes are needed in the following areas; Foreign
Excess Personal Property (FEPP), the Army Preposition Stocks (APS) replenishment
plan, and Acquisition and Cross Service Agreements (ACSA'’S).

The first of these policy changes deals with FEPP. FEPP applies to the
disposition of excess, surplus, and other property as authorized. Personal property
(including scrap) shall be disposed of in a manner that ensures maximum use to satisfy
valid needs, permits authorized donations, obtains optimum monetary return to the US
Government for property sold, protects the environment, and minimizes the need for
abandonment or destruction. In other words all of the equipment or materiel that was
used to operate and maintain the various Forward Operating Bases (FOBs) can be
donated without regard to dollar amount. The current policy is that items donations to
Iraq exceeding $10,000 in acquisition value must be approved by DUSD (L&MR).*° My
recommendation is that no limit be set on this value because by definition these items

are obsolete, excess to global military needs, or not cost effective to retrograde.* This
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is important because it will speed the process of turning over bases to the Iraqgi’s,
enhance the retrograde process, and can be a diplomatic tool that local commanders
can use to donate items to the local populace and continue to win hearts and minds.

The second recommended policy change is with regard to the replenishment of
APS (which was described earlier in this paper). Currently there is an APS Strategy
2015 that calls for restructuring the APS fleets to a modular configuration. To improve
this strategy one additional BCT should be added per APS fleet. That results in an
additional four BCT’s. In addition, a Sustainment Brigade set should be added to APS-2
and APS-4. These changes will give Combatant Commanders more flexibility when
employing forces as well as decrease the time for building combat power.

The final policy change will modify ACSAs. An ACSA provides the basic
framework for cooperation in military logistic matters. This important international
agreement provides for the exchange of logistic support, supplies and services on a
reimbursable basis. It is focused on logistical support. ACSAs authorize the loan or
lease of equipment.® In order to support this retrograde plan, ACSAs should be
modified to include donations not just loans of equipment. This occurs only if it is
determined that the donation of this equipment will enhance our national security and
increase of interoperability with the recipient country. Combat equipment should be
donated or loaned as well. The precedent was set for this with the pending transfer of
240 US M1 Tanks to the Iragi Army.* This change alone will free up critical
transportation assets as well as enhance the US security cooperation strategy.>*

The current retrograde plan for the disposition of excess contractor-acquired,

government-owned equipment is a good one. However, it can be improved with the
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addition of all contractor-acquired, government-owned equipment, not just excess
equipment. The DOD should leverage this equipment to assist the Government of Iraq
(Gol) and other foreign governments that share US interests, and might benefit from this
equipment. Just like all of the equipment and materiel coming out of Iraq, it should be
aggressively managed to transfer, sell, donate or scrap all of this equipment.

After determining who will be in charge of this plan and what policy changes are
needed to execute this plan, it is necessary to explain how the plan will be executed.
The DROI and the interagency working group will be the key components of this
operation. The plan will be executed in three phases. The first phase will require all
retrograded materiel be electronically passed, using the system of record, to the
interagency working group to gain a baseline common operating picture. The phase
starts as soon the DROI and interagency working group is established. The second
phase starts upon notification from the President and SecDef that Reposturing of
Forces in Iraq has been authorized. Once a unit is given the order to begin reposturing
all equipment and materiel, data will be sent electronically to the DROI and interagency
working group to determine its final destination. There are seven possible destinations
for retrograded equipment; remain in Iraq to be used by Gol, disposed of in country,
redistributed to Afghanistan, sent back to the CONUS, placed in APS, donated to ACSA
member countries, or placed in one of the Forward Deployed Equipment Sites.
However, keep in mind that at a minimum seven BCT sets and three Sustainment
Brigade sets will either go into APS (four BCT sets and two Sustainment Brigade sets),
or into Forward Deployed Equipment Sites (three BCT sets and one Sustainment

Brigade set).
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In summary, the retrograde of equipment and materiel out of Iraq will be one of
the defining moments for the US armed forces. OIF has been one of the United States’
longest wars. We moved over 173,000 major end items and countless numbers of other
materiel to Irag. This is no small task and it will take “out of the box” thinking and
execution to accomplish the mission. USARCENT is well equipped to be in charge of
this mission, but they must have assistance and the authorities to execute. In addition,
history tells us that this should be a synchronized effort led by a Three Star General
dubbed the “Kingpin” who has been empowered by the SecDef to make decisions on
retrograde based upon strategic direction and national interests. Furthermore, history
dictates the establishment of a strong interagency working group that will assist the
“Kingpin” in not only determining where equipment can be redistributed to support our
national interests, but who can also assist with opening diplomatic doors when
necessary. Only this kind of effort will ensure that the retrograde of equipment out of

Iraq is efficiently and effectively accomplished.
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